

# Candy Estimating & Project Control



- 2D & 3D Take Off
- Resource Based Estimate
- First Principles
- Master Libraries
- Free Format Worksheet
- Multi currency
- Indirect Costing
- Subcontract Adjudication
- Manhours & Productions
- Markup & Finalisation
- Report Manager
- **Integrate with Planning & Cashflow**



- Precedence Networking
- On Screen Bar Chart
- User Coding
- Multi Calendar
- Resourcing
- Progress As Built
- Information Schedules
- Long Lead Schedules
- Critical Path Management
- Report Manager
- **Integrate with Estimate & Cashflow**



- Link Estimate & Schedule
- Forecast Budget & Revenue
- Forecast Quantity & Resource
- Forecast Manpower
- Report Manager



- Pre-tender Financial Modeling
- Payment Lags
- Escalation
- Financing Costs
- Advances & Loans
- Retention
- NPV
- Multi Currency Modelling
- Report Manager
- Dashboard, Weekly and Monthly Cashflow



- Immediate Use of Estimate Data
- Value Engineer
- Multi Valuation Quantities
- Variation Orders
- Interim Payment Claims
- Post Tender Indirects
- Report Manager
- **Integrates with BuildSmart**



- Integrated with Sub Adjudication
- Multiple Subcontractors Per Package
- Subcontract Bills
- Subcontractor Progress
- Subcontractor Certificates
- BuildSmart Integration
- Report Manager
- **Integrates with BuildSmart Subcontractor Payments**



- Cost vs Budget to Date
- Cost vs Budget to & at Completion
- Escalation & Variation Order Management
- Earned Value Management
- Cost Reporting
- **Integrates with BuildSmart**